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COLORADO RIVER RECOVERY PROGRAM  RECOVERY PROGRAM 
FY 2006 ANNUAL PROJECT REPORT   PROJECT NUMBER: 116/C-33 
 
I. Project Title: Redlands Fish Screen and Gage 
 
II. Principal Investigator(s): Brent R. Uilenberg 
     Bureau of Reclamation 
     2764 Compass Drive, Suite 106 
     Grand Junction, CO 81506 
     970-248-0641 
     FAX 970-248-0601 
     builenberg@uc.usbr.gov 
 
III. Project Summary: The Redlands Diversion Dam, located on the Gunnison River approximately 

3 miles upstream from the Colorado River confluence, diverts water into the Redlands Water 
and Power Company Canal. Entrainment of native fish is believed to occur. The Program 
constructed a fish screen in the canal in FY 2005. The screen was placed in manual operation 
the spring of 2005. In FY 2006 the SCADA system was completed and the screen was 
operated in automatic mode during the 2006 irrigation season. The canal gage was relocated 
and integrated into the fish screen SCADA system. 

 
IV. Study Schedule: The Project is essentially complete, and $20,000 has been programmed into 

the FY 2007 Capital Projects budget to monitor and troubleshoot the fish screen. 
 
V. Relationship to RIPRAP: Colorado River Action Plan: Gunnison River II.B.1.g. Screen 

Redlands diversion to prevent endangered fish entrainment 
 
VI. Accomplishment of FY 2006 Tasks and Deliverables, Discussion of Initial Findings and 

Shortcomings: In FY 2006 the SCADA system was completed and the screen was operated in 
automatic mode during the 2006 irrigation season. The canal gage was relocated and integrated 
into the fish screen SCADA system. The fish passage operated in automatic mode throughout 
the irrigation season with the exception of minor outages. 

 
VII. Recommendations: Monitor fish screen, troubleshoot problems and implement corrective 

actions as appropriate. 
 
VIII. Project Status: On track and ongoing. 
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IX. FY 2006 Budget Status 
 
 A. Funds Provided: $234,000 
 B. Funds Expended: $171,000 
 C. Difference: $63,000 
 D. Percent of the FY 2006 work completed, and projected costs to complete: NA 
 E. Recovery Program funds spent for publication charges: None 
 
X. Status of Data Submission (Where applicable): NA 
 
XI. Signed:  /s/ Brent R. Uienberg        November 1, 2006              
             Principal Investigator  Date 
 
APPENDIX: None 


